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ESTIMATE RUN 05/10/2018

ESTIMATE SUMMARY 14:45:38

CONTID: C20242         ESTIMATE NO: 0012 FINL 2005

PCN: 20242-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SCOUR BRIDGE REPAIRS #5 - US34, US287, SH257, AND I25 PERCENT TIME:

PROJECT NO: ER R400-325                   

PR SCOUR BRIDGE REPAIRS #5

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

L & M ENTERPRISES INCORPORATED PAY PERIOD ENDING

P.0. BOX W DATE LET

735 E. COLO. HWY. 56 DATE AWARDED

 DATE CONTRACT EXECUTED

BERTHOUD CO 80513     (970)532-3706 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 995,534.80 PARTICIPATING $ $ 50,989.15

AWARD PROJECT AMT: 1,120,745.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,811.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.23

WORK DAYS

WORK DAYS

94.68%

53,003.67

50,989.15

50,989.15

67,800.33

$

$

$

$

942,531.13

0.00

942,531.13

0.00

942,531.13

0.00

0.00

942,531.13

0.00

AMOUNT DUE 942,531.13 67,800.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,800.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

  

58.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2015

07/08/2015

04/24/2018

04/24/2018

05/10/2018

05/28/2015

06/05/2015

06/23/2015

07/08/2015
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

85.43000

0010 *Potholing 25.000

0.000

203-01597  
 

6,696.2525.000

0.00

25.000

HOUR

267.85000

0015 Erosion Log (12 Inch) 2,003.000

0.000

208-00002  
 

5,468.192,003.000

0.00

2,003.000

LF  

2.73000

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,156.631.000

0.00

1.000

EACH

1,156.63000

0025 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

11,611.055.000

0.00

5.000

EACH

2,322.21000

0030 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

133.684.000

0.00

4.000

HOUR

33.42000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

119.05000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

52.02000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

31.79000

0050 Erosion Control Supervisor 10.000

0.000

208-00206  
 

5,139.0010.000

0.00

10.000

DAY 

513.90000

0055 *Seeding (Native) 1.800

0.000

212-00006  
 

1,714.271.800

0.00

1.800

ACRE

952.37000
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 1.800

0.000

212-00032  
 

2,571.411.800

0.00

1.800

ACRE

1,428.56000

0065 *Spray-on Mulch Blanket 3.200

0.000

213-00012  
 

12,190.343.200

0.00

3.200

ACRE

3,809.48000

0070 *Landscape Maintenance (24 Month) 0.900

0.100

214-00005  
 

23,809.261.000

2,380.93

1.000

L S 

23,809.26000

0075 *Deciduous Shrub (5 Gallon Container) 88.000

0.000

214-00350  
 

4,714.1688.000

0.00

88.000

EACH

53.57000

0080 *Willow Cuttings 1,300.000

0.000

214-01015  
 

5,655.001,300.000

0.00

1,300.000

EACH

4.35000

0085 Fence (Plastic) 781.000

0.000

607-11525  
 

1,312.08781.000

0.00

781.000

LF  

1.68000

0090 *Construction Surveying 1.000

0.000

625-00000  
 

42,291.211.000

0.00

1.000

L S 

42,291.21000

0095 *Mobilization 1.000

0.000

626-00000  
 

41,190.031.000

0.00

1.000

L S 

41,190.03000

0100 *Public Information Services 1.000

0.000

626-01000  
 

19,047.411.000

0.00

1.000

L S 

19,047.41000

0105 *Flagging 170.000

0.000

630-00000  
 

4,654.60170.000

0.00

170.000

HOUR

27.38000

0110 *Traffic Control Inspection 41.000

0.000

630-00007  
 

7,321.3741.000

0.00

41.000

DAY 

178.57000
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 52.000

0.000

630-00012  
 

55,721.6452.000

0.00

52.000

DAY 

1,071.57000

0120 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

535.71000

0125 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

107.14000

0130 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

53.57000

0135 *Construction Traffic Sign (Panel Size B) 23.400

2.600

630-80342  
 

2,630.9426.000

263.09

26.000

EACH

101.19000

0140 *Construction Traffic Sign (Panel Size C) 3.600

0.400

630-80343  
 

404.764.000

40.48

4.000

EACH

101.19000

0145 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

19,047.404.000

1,904.74

4.000

EACH

4,761.85000

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.100

630-80358  
 

1,428.561.000

142.86

1.000

EACH

1,428.56000

0155 *Drum Channelizing Device 25.200

2.800

630-80360  
 

733.3228.000

73.33

28.000

EACH

26.19000

0160 *Traffic Cone 49.500

5.500

630-80380  
 

392.7055.000

39.27

55.000

EACH

7.14000

0165 *Mobile Attenuator 7.000

0.000

630-85041  
 

4,166.617.000

0.00

7.000

DAY 

595.23000
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0175 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 281,201.874,844.70334,201.87CURRENT AMT0200 $ $ $

CAT NO0300 C-16-AF 

0190 Geotextile (Erosion Control) (Class 1) 167.000

0.000

420-00102  
 

614.56167.000

0.00

168.000

SY  

3.68000

0195 Riprap (18 Inch) 123.000

0.000

506-00218  
 

15,848.55123.000

0.00

123.000

CY  

128.85000

0200 Bituminous Slope and Ditch Paving (Asphalt) 3.450

0.000

507-00400  
 

3,500.063.450

0.00

3.450

TON 

1,014.51000

0205 Curb Type 6 (Section M) 100.000

0.000

609-60011  
 

2,370.00100.000

0.00

100.000

LF  

23.70000

0210 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1,262.341.000

0.00

1.000

EACH

1,262.34000

CAT 23,595.510.0023,599.19CURRENT AMT0300 $ $ $

CAT NO0301 C-16-DA 

0215 Removal of Riprap 34.000

0.000

202-00027  
 

1,120.6434.000

0.00

34.000

SY  

32.96000
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0301 C-16-DA 

0220 Geotextile (Erosion Control) (Class 1) 277.000

0.000

420-00102  
 

1,019.36277.000

0.00

277.000

SY  

3.68000

0225 Riprap (24 Inch) 400.000

0.000

506-00224  
 

69,652.00400.000

0.00

400.000

CY  

174.13000

0230 *Shotcrete (Class A) 18.000

0.000

641-11000  
 

22,242.6018.000

0.00

18.000

CY  

1,235.70000

CAT 94,034.600.0094,034.60CURRENT AMT0301 $ $ $

CAT NO0302 C-16-DK 

0235 Removal of Riprap 281.000

0.000

202-00027  
 

9,261.76281.000

0.00

281.000

SY  

32.96000

0240 Removal of Pipe 138.000

0.000

202-00035  
 

848.70138.000

0.00

138.000

LF  

6.15000

0245 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

11,026.67000

0250 Geotextile (Erosion Control) (Class 1) 2,027.000

0.000

420-00102  
 

7,459.362,027.000

0.00

2,027.000

SY  

3.68000

0255 Riprap (24 Inch) 526.000

265.000

506-00224  
 

137,736.83791.000

46,144.45

791.000

CY  

174.13000

0260 Soil Riprap (24 Inch) 978.000

0.000

506-00424  
 

108,342.84978.000

0.00

978.000

CY  

110.78000

0265 12 Inch Plastic Pipe 160.000

0.000

603-50012  
 

7,536.00160.000

0.00

160.000

LF  

47.10000

CAT 271,185.4946,144.45271,185.49CURRENT AMT0302 $ $ $
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0303 C-17-CZ 

0270 Removal of Riprap 250.000

0.000

202-00027  
 

8,240.00250.000

0.00

250.000

SY  

32.96000

0275 Geotextile (Erosion Control) (Class 1) 1,165.000

0.000

420-00102  
 

4,287.201,165.000

0.00

1,165.000

SY  

3.68000

0280 Riprap (12 Inch) 24.000

0.000

506-00212  
 

2,947.4424.000

0.00

24.000

CY  

122.81000

0285 Riprap (18 Inch) 407.000

0.000

506-00218  
 

52,441.95407.000

0.00

407.000

CY  

128.85000

0290 Soil Riprap (12 Inch) 62.000

0.000

506-00412  
 

4,945.1262.000

0.00

62.000

CY  

79.76000

0295 Soil Riprap (18 Inch) 947.000

0.000

506-00418  
 

77,966.51947.000

0.00

947.000

CY  

82.33000

CAT 150,828.220.00150,828.22CURRENT AMT0303 $ $ $

CAT NO0304 A-17-AC 

0300 Embankment Material (Complete In Place) 232.000

0.000

203-00060  
 

6,359.12232.000

0.00

232.000

CY  

27.41000

0305 Geotextile (Erosion Control) (Class 1) 333.000

0.000

420-00102  
 

1,225.44333.000

0.00

333.000

SY  

3.68000

0310 Riprap (12 Inch) 350.000

0.000

506-00212  
 

42,983.50350.000

0.00

350.000

CY  

122.81000

CAT 50,568.060.0050,568.06CURRENT AMT0304 $ $ $

CAT NO0305 A-17-AD 

0315 Embankment Material (Complete In Place) 328.000

0.000

203-00060  
 

8,990.48328.000

0.00

328.000

CY  

27.41000
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PCN: 20242-BID    ESTIMATE RUN 05/10/2018

PROJECT: ER R400-325                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:38

CUMULATIVE
AMOUNT

CAT NO0305 A-17-AD 

0320 Geotextile (Erosion Control) (Class 1) 535.000

0.000

420-00102  
 

1,968.80535.000

0.00

535.000

SY  

3.68000

0325 Riprap (12 Inch) 485.000

0.000

506-00212  
 

59,562.85485.000

0.00

485.000

CY  

122.81000

CAT 70,522.130.0070,522.13CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 Sanitary Facility 2.000

0.000

620-00020  
 

595.242.000

0.00

2.000

EACH

297.62000

CAT 595.240.00595.24CURRENT AMT0400 $ $ $

$ 942,531.1250,989.15$995,534.80$CURRENT AMTPROJECT TOTAL


